Budget Data

Activity
Fixed costs (Jacobs & SES Admin, Site O&M,
Warehousing, Air Monitoring AECOM, USACE, State)

Intertidal Costs

Aerovox Costs
Cell 1 Interim Costs

Dredge and Fill LHCC Costs

Dredge with Offsite Disposal Costs (inc. Demob of
Fixed Plant Areas C&D)

Total

EXPENDED TO
DATE POST
SETTLEMENT
05/31/2017
$32,104,033

$9,116,450

SO
SO

$4,663,907

$51,365,786

$97,250,175

COSTTO
COMPLETE
REMAINING
2017-2021
$38,245,649

$83,578,472

$5,550,000
$1,000,000

$39,568,783

$84,044,480

$251,987,383

TOTAL COST AT
COMPLETION IN
5 YEARS
$70,349,682

$53,293,971

$5,550,000
$1,000,000

$44,232,690

$135,410,266

$309,836,609

TOTAL COST AT
COMPLETION WITH
CONTINGENCIES
$77,112,420

$61,959,977

$7,140,000
$1,000,000

$46,964,242

$145,137,513

$339,314,151
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Activity

Start

Finish

Fixed

Intertidal

UH Eastern shoreline

5/1/2018

7/1/2019

UH Western Shoreline

10/1/2018

7/1/2019

Parcel 265 and PMC

1/25/2016

10/30/2017

North Street Salt Marsh

10/15/2017

4/30/2018

Between the Bridges

9/30/2018

10/29/2018

Marsh Island

8/1/2017

11/1/2017

Maintenance of Salt Marsh Restoration

3/1/2018

10/30/2020

Aerovox

Aerovox Interim Cap

4/1/2018

6/1/2018

Interim Cap LTM

7/1/2018

12/30/2021

Cell 1

Cell 1 Interim Remedy

6/1/2018

6/1/2022

Dredge & Fill LHCC

Debris Rem., Dredge and Fill LHCC - Jacobs

10/15/2015

2/31/2017

Dredge and Fill LHCC - Cashman

9/11/2017

5/1/2018

Between the Bridges Subtidal

11/2/2018

11/29/2018

Dredge Cleanup Passes/37C&D|

6/1/2018

12/19/2018

Cap LHCC

12/1/2021

1/1/2022

Hydraulic Dredging

4/1/2014

12/15/2014

Hybrid Dedging

Cable Crossing

10/2/2017

3/18/2018

3/19/2018

5/28/2018

6/4/2018

7/10/2018

Area |

7/11/2018

8/17/2018

8/20/2018

9/7/2018

P

Area

9/10/2018

9/26/2018

9/27/2018

11/9/2018

Areas T & T!

11/12/2018

11/19/2018

MU-31

11/20/2018

11/25/2018

Full Demob of fixed Plant Equipment

1/1/2019

6/1/2020




Contract Actions

Contract
Description Amount Contractor Issue RFP  Award date Remarks
Binding Rates SO Jacobs 20-Sep-17 31-Oct-17 Binding Rates should be
negotiated before 2018 work
can be proposed.
NBHSS Intertidal $250,000 Jacobs 09-Aug-17 05-Oct-17 PNM due 9/21/2017 for North
Remediation Street Marsh
NBHSS Mechanical $28,400,000 Jacobs 16-Oct-17 11-Dec-17 2018 rates, next dredge areas
Dredging and Offsite (I, N, O)
Disposal
NBHSS Aerovox Interim $8,000,000 Jacobs 30-Oct-17 29-Dec-17 2018 rates, Aerovox capping
Cap
NBHSS Technical Support $5,000,000 Jacobs 23-Oct-17 22-Dec-17 2018 rates for 2018 O&M, Proj
and O&M Admin, Technical Support, Air
Monitoring
NBHSS Intertidal $31,000,000 Jacobs 01-Feb-18  29-Mar-18 2018 rates, UH Eastern
Remediation Intertidal
Database $400,000 AECOM 20-Nov-17 18-Jan-18 Current POP ends 1/31/2017
WQM/Tech Support $2,100,000 AECOM 20-Nov-17 18-Jan-18 Current POP ends 1/31/2017
Lally Consulting Tech Oversight and Review of Jacobs

Support NBHSS $600,000 Lally Consulting 19-Sep-17 05-Oct-17 Subtidal Work



